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RECOMMENDATION

Staff recommends that the City Council accept this qu~rterly report on the Citywide Capital
Improvement Program and Strong Neighborhoods Initiative projects.

BACKGROUND

The 2005-2009 Proposed CIP has a budget of approximately $3.3 billion. This CIP report provides
the Mayor and the City Council information on the status of the 495 projects in the current 5-year
CIP (2005-2009), a review of the accomplishments in FY 03-04 and establishes staffs commitment
for the delivery of projects with activity in FY 04-05.

ANALYSIS

The current 5-year CIP includes a total of 495 projects and 200 programs for a total of 695 projects
and programs. In FY 03-04, the City awarded 145 projects. In FY 04-05, staff expects to award an

additional 115 contracts. This will result in a total of 619 projects sen~into construction during the

first half of the "Decade of Investment." I

In FY 03-04 the City completed 196 projects, the highest number of projects completed in any fiscal

year on record. To date in FY 04-05, 18 projects have been com~leted with an estimated 182
additional projects to be completed by the end of June 2005. T~is will result in nearly 800
completed projects in the City of San Jose during this first half of the I "Decade of Investment" and
well over $3.6 billion in capital program dollars being put into our local economy during this
critical economic period.
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The table below highlights the number of projects in each City Service Area (CSA) or program in
the current 5-year CIP as well as highlighting the number of project completions in FY 03-04:

Economic Conditions and Budget Strategy
The 2005-2009 Proposed CIP totals $3.3 billion, which is one of the largest in the City's history,
continuing the "Decade of Investment" that is transforming much of the City's infrastructure. The
City is entering the fourth year in which the capital program has topped $1 billion and the Five-Year
CIP has been in the multi-billion dollar range. A few major initiatives are responsible for the
healthy size of the CIP. These include the expansion of the Norman Y. Mineta San Jose
International Airport and the renovation and expansion of the City's parks, community centers,
libraries, and public safety facilities.

Over the past two years, the majority of activity in the CIP has focused on implementation of the
Park, Library and Public Safety general obligation bond measures. These initiatives will continue
to reflect a significant portion of activity in the CIP as the creation of new facilities and the
rehabilitation of existing facilities continue. In addition, the Aviation Services CSA reflects a
majority of the activity in the 2005-2009 CIP as expansion of the Norman Y. Mineta San Jose
International Airport is implemented. In the immediate term, the Aviation Services CSA's $2.1
billion 2005-2009 CIP is focused on the completion of security-related projects.

Strong Neighborhoods Initiative Program
Several projects over the last quarter were completed and neighborhoods are beginning to realize
the benefits of redevelopment. Schedules for a majority of the remaining Strong Neighborhoods
Initiative projects are now available as a result of the approval and processing of Project Services
Memorandums (PSMs). Forty-one PSMs were brought to Council for appropriation in FY 03-04
and an additional two PSMs are scheduled for Council approval on September 14,2004. The CIP
Action Team and Strong Neighborhoods staff have been coordinating efforts to maintain the CIP

495 Total Proiects FY 05-09 FY 04-05

CSAlProgram
Active

Pending Future Projects
FY 03-04

Completed to
Projects Schedules FY 06-09 Completions date

FY 04-05
Aviation 33 3 37 14 2

Econ. & Neighborhood 28 1 4 12 3

Environmental & Utility 46 1 8 21 1

Public Safety Non Bond 0 0 1 0 0
Recreation & Cultural 66 19 14 56 1

Strategic Support 15 0 0 4 0

Transportation 95 9 37 62 8

Subtotal 283 33 101 169 15

Public Safety Bond 27 2 6 1 2
Park Bond 19 1 4 25 1

Library Bond 12 0 7 1 0
Totals 341 36 118 196 18
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database for all Strong Neighborhoods projects, including status and next steps for each of the
neighborhood's top ten priorities.

Process Improvements
The City Manager's CIP Action Team has established a team with representatives from each of the
individual CSAs to work on process improvements to ensure that projects stay on schedule and
within budget. Accomplishments to date include the formation of an interdepartmental team
charged with facilitating site selection decisions and establishment of standard protocols for the
environmental review of capital projects. In addition, a "brown bag" forum has been set up for
project managers to meet on a monthly basis to share project management experiences and problem
solving strategies.

Other improvements currently underway include:

. CIP Database Enhancements: The City's capital project database has been awarded the
2004 American Public Works Association's Management Innovation Award. Significant
improvements have been made over the past year enhancing the CIP database to provide a
one-stop resource for capital project management and reporting. In FY 04-05, database
development staff will intensify the focus on project management features, including a
project scope of work and cost estimating module, an automated change order and pay
letter development and tracking module, and a task assignment and tracking module.
Additional enhancements in the next few months will make live database reports available
to council members and their staff through the City's intranet site, in addition to increasing
the project information available to the general public on the Internet.

. Utility Coordination: City staff is continuing to focus on developing relationships with
other agencies such as PG&E in order to expedite and smooth out the project delivery
process. Staff is focusing on internal City processes such as utility agreement processing
and minimizing points of coordination in addition to working with PG&E to better
understand their processes.

. Proiect Manager Training: Staff is continuing efforts to develop a comprehensive project
manager training curriculum that will provide consistent and specific training to project
managers responsible for delivering the City's CIP projects.

PUBLIC OUTREACH

The general public can access this report through the following web link on the City's Capital
Improvement Projects website: http://www.ci.san-iose.ca.us/pub wrks/ciplbonds/reportlindex.html.
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COORDINATION

This report has been coordinated with all City departments with capital projects, including the
Redevelopment Agency, QUEST and the Budget Office.

CEQA

Not a project.

£1-. 4-1~DELD. BORGSDO
City Manager

~/Y S.MA oeffi
InterimExecutiveDirector

Attachment


